ID WBS Task Name Contact | Resource Duration
Initials
277 3.5.49.4 Revise tools given customer feedback GG AB2 2 days
271 35438 Transfer output sandbox selection logic to Runjob: Testing GG AB2 4 days
285 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 5 days
301 3,555 Assess automation of alarming systems GG AB2 2 days
302 3.5.5.6 Integration deployment and testing GG AB2 2 days
304 3.5.5.14 Documentation Completion GG AB2 5 days
307 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2 10 days
318 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days
255 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days
308 3.5.5.13 Integration deployment and testing GG AB2 4 days
319 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days
309 3.55.9 Documentation Update GG AB2 4 days
320 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days
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Start

Finish

Dec 2, '07

Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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Mon 12/10/07
Wed 12/12/07
Wed 12/12/07
Wed 12/19/07
Fri 12/21/07
Thu 12/27/07
Mon 1/7/08
Mon 1/7/08
Wed 1/16/08
Tue 1/22/08
Tue 1/22/08
Mon 1/28/08
Tue 2/5/08

Tue 12/11/07
Mon 12/17/07
Tue 12/18/07
Thu 12/20/07
Wed 12/26/07
Fri 1/4/08

Fri 1/18/08
Fri 1/18/08
Tue 1/22/08
Fri 1/25/08
Mon 2/4/08
Thu 1/31/08
Mon 2/11/08

ABZ ;Revise tools given customer feedback
ABZ ;— Transfer output sandbox selection logic to Runjob: Testing
AB2, PEX — Static NGOP configuration approach (instead of automated)
AB2 =;Assess automation of alarming systems
AB2 Integration deployment and testing
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Jan 20, '08

Jan 27, '08
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Feb 10, '0
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AB ) -Generate-NGOP agents from set of monltorlng scripts and config
AB2, REX L -bevelop-autol

matic job management framework

AB2 g Simplify malntenance of automatic clean-up scripts for durable locations
g—lﬂ&e&aﬂ?n deployment and testing

AB2,REX

Documentation Update

‘ 3 Automatic analysis of test results
AB2 ntati g

AB2,REX (D
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Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, '08
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Integrate with alarming system
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